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U.S. ENVIRONHENTAL PROTECTION AGENCY. 

POLLUTION REPORT 
,. ,-, 

o 

DATE: December 13, 1990 

Region II 
Air and Hazardous Substances Staff 
EPA Caribbean Field Office 
Santurce Puerto Rico 00910 

TO: . R. Caspe, EPA 
R. Salkie, EPA 
~. Sprague, EPA 
P. Gelabert, EPA 
W. Hugdan, EPA 
G. Pavlou, EPA 
J. Carter, EPA 
ERD Washington 

and 
Response and Prevention Branch 
Edison, New Jersey 08837 

"' ! ' 

. i ~ " 

POLREP NO. : 
INCIDENT/SITE NO.: 
POLLUTANT: .: 

CLASSIFICATION : 
SOURCE: . 
LOCATION: ' 

AMOUNT: 
'. ~. 

AFFECTED MEDIUM: 

1. SITUATION: 

, (E - Mail) 
· USCG 7th District 

Eigh t (8). c ~ 

G - 7 

(mep) 
NRC 
ATSDR 
J. Anderson, HHS 
A. Zack, USGS 
Caribbean RRT 
S. Rohena, PREQB 
F. Claudio, PREQB 
J. Segarra, CD 
E. Ortiz, LEPC 
TAT 

Volatile .and aromatic organics, heavy metals, 
oil. . . , ' , . 
Major 
Muratti Environmental ', si te·. 
State Road ' 385, Km. ' 3.5, Tallaboa Ward, 

. Penuelas, P.R. 
Unk~own. ~ 

Air, soil, ground and . surface water: 

Same as previous ' Pol Rep'. 



2. ACTION TAKEN: 

November 17, 1990 

A. 

B. 

Drum staging area 
initiated. 

prepared . 
'.' 

Staging of overpacks 

Results of the geophysical survey 
southern area of the site revealed 
magnetic anomalies . 

performed on the 
no conductivity or 

. C . EPA instructed ERCS that the level of protection can be 
lowered to Level 0 for the preparation of·· the staging 
area . 

November 19, 1990 

A. Lab jars 
taken to 

. ties. 

segregation was completed ~ The jars were 
the area designated for the crushing activi-

B. All overpack drums were placed on the staging area . 

o 

C. Two of the three aboveground tanks were sampled . 
was determined to be empty. 

One 0 
D. Overpack sampling continried . 

November 20, 1990 

A. Lab jars crushing and overpacking activities were 
completed . The crushing device broke several times, 
therefore, the OSC instructed ERCS to place the jars in 
overpack drums and crush them. 

B. Ambient air monitoring was conducted during the crush
ing activities with an organic vapor analyzer (OVA), a 
photoionization detector (HNU) with a 10.2 ev lamp , and 
a combustible gas indicator (CGI). The readings 
obtained were: 

OVA: 

0-3 ppm, 25 ft downwind from the crushing area. 
12 ppm, inside o~erpack drum with crushed jars . 
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HNU: , ~ "I ' _, I ,~ , . . ' . 

o 'ppm, 25 :ft 'downwind' from the'. crushing area. 
1-25 ppm. probe inmediately above the drum, 

.40 ppm, pr.obe directly into the drum, " 

CGI: 

No readings above background (0 LEL, 21% oxygen). 
,~ . 1 -

, . ~ " . . -. 

C. 

D . 

" , 

During the segregation of lab jars, 
that most wer,e production samples 
refinery. therefore, 20 random ,samples 
taken and composited for analyses . 

, .. 
• 

Overpack sampling continued, 

it was determined 
from a nearby 

of the jars were 

, 

November' 21, 1990':' C' .' 

A. Overpack sampling activities completed. 

B. Some oil contaminated soil was removed and placed in an . , 

overpack drum, ' . .. ',.. , ' .' 
'·C. Overpack sta~ingarj'-~a~' tovered with plastic sheet-

ing. .'~ \ - . \ 

., ' r;" ,>; B. - All equpment and machinery was decontaminated. 

E. ERCS and EPA demobtlized. -, 

-, 
" . 

MEASURES WHICH COULD AVOID RELEASES OF SIMILAR NATURE: 

Unknown at this time . 

.. :\' : , , . 
4. FUTURE PLANS AND RECOMMENDATIONS: 
, - ¥ , ' . . '. ' , ,; ': 

A. , EPA will transport and finally dispose of the material 
contained in the overpack drums. , 

C. EPA will continue the Enforcement Action against ROHO 
.. Investinimt Corpo,ration , and', Mr. , Muratt1. , 

• I ;.., 
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5. FINANCIAL ACCOUNTING 

.A. 

B. 

Total Project Ceiling Authorized -

Total Funds Authorized for Mitigation 
Contracts 

C. Expenditures for Mitigation Contracts 

D. 

E. 

F. 

• 

1. Amount Obligated - DCN • KE0003 
KE0006 

, 
2. Estimated Expenditures 

(as, of 11/21/90) 

3. Balance Remaining 

Unobligated Balance Remaining 

, 

Estimated Total Expenditures· to Date 
for Mitigation Contracts 

Other Extramural Costs 

1 . TAT Salary/Travel Expenses 

TDD 02-9010-118_ (1127) 
(as of 12/07/90) 

2. REAC 

G. Intramural Removal ' Costs 

I 
H. 

1. 

1 . EPA Travel and Salary 
_(as'of 11/16/90) _ 

Total Expenditures 

Percentage of $2 million 

Percentage of Total ·Project Ceiling 

$ 237.000 . 00 

$ 154.000.00 

$ 154.000.00 

$ 139.000.00 

$ 15.000.00 

$ 0.00 

$ 139.000.00 

$ ,- 31.75:_ "1 

$ ; 10.000.00 

$ 11.000.00 
. . , , : 

$ 191.751.61 

9.6% 

80.9% 

FURTHER 'POLREPS~- ORTHCOMING: V. - FINAL POLREP: ____ _ 

DATE RELEASED: SUBMITTED BY: _______ .~ 
Angel drigu~ 
Environmental Protection Agency 
Response & Prevention Branch 
Edison. New Jersey 
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	barcode: *120902*
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